
 

 BOARD OF DIRECTORS 
INDIAN WELLS VALLEY WATER DISTRICT 

 
PLANT AND EQUIPMENT COMMITTEE 

REGULAR MEETING 
 

REPORT 
 

Monday, November 2, 2026 – 3:00PM 
BOARD ROOM 

500 W. RIDGECREST BLVD., RIDGECREST 
 
 

Attendees: Stan Rajtora, David Saint-Amand, John Svika, Ty Staheli, Renee Morquecho and Justin Thompson. 
 

 
1. Call to Order 

 
The meeting was called to order at 3:00 pm. 

 
2. Committee/Public Comments 

No comments. 

3. Remote Site Security 

Justin Thompson reported that the contract is under review with legal.  

4. Water System Consolidations: Update  
 

o Inyokern CSD: Staff reported no news from the State regarding consolidation with the 
Inyokern CSD.  

 
Dune 3: Pipe was delivered to Arsenic Treatment Plant 2 for staging and the contractor will 
begin potholing this week. 
 

o Stark Street: Obtaining easements is in progress and being handled by the subcontractor for 
the Groundwater Authority. Dr Morquecho reported that staff has spoken with the grant 
manager for the Dune 3 consolidation and that he has requested to make an adjustment to 
existing Dune 3 contract for the Stark Street construction.  

 
o Rademacher Way (Phase 2):   Construction commenced on October 26th. The District’s 

construction crew is working on Gordon Street and will move to Rademacher once 
completed.  
 

5. Potential Grant-Funded Projects: Update  
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October 5, 2026 – page 2 

 
 
 

George Croll reported that he has completed a first draft of the Storm Water Resource Plan, which is 
required before applying for Proposition 4 stormwater grant funding. K&S will review the draft. The 
Board must then complete a certification checklist, to be signed by the Board President. Projects will 
then be solicited from the District and other regional agencies and ranked. The application is anticipated 
to be due between December 2026 and March 2027, pending the State’s notice, and the District appears 
on track to submit it. 

The La Mirage area is a priority project and the District will continue to pursue funding. Mr. Croll 
commented that we are waiting to see how much money will flow to the state revolving fund as an 
opportunity to seek funding for the District priority projects. The amount of money available could 
potentially be up to $30 billion dollars in California for both groundwater and surface water projects. 

6. Future Agenda Items 
 
None. 

 
7. Adjournment  

 
The meeting was adjourned at 3:10 pm.   
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